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ESTIMATE RUN 12/06/2010

ESTIMATE SUMMARY 16:28:18

CONTID: C17701         ESTIMATE NO: 0005 PROG 2005

PCN: 17701-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 DEER FENCING MP 10 - 16 PERCENT TIME:

PROJECT NO: C 0821-091                    

SH 82 DEER FENCING MP 10 - 16

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

WATERFORD CORPORATION PAY PERIOD ENDING 11/25/2010 DATE TIME STARTED 06/15/2010

404 NORTH LINK LANE DATE LET 05/13/2010 DATE WORK BEGAN 06/23/2010

 DATE AWARDED 05/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/16/2010 DATE ACCEPTED

FORT COLLINS CO 80524     970/482-0911 DATE NOTICE TO PROCEED 06/15/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,244,565.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,128,603.25 NON-PARTICIPATING 257,092.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

93.51%

80,721.16

257,092.67

257,092.67

257,092.67

$

$

$

$

0.00

1,163,844.77

1,163,844.77

0.00

1,163,844.77

-16,929.05

0.00

1,146,915.72

0.00

AMOUNT DUE 1,146,915.72 257,092.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 257,092.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

164.0 TIME ALLOW: 11/19/2010 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??
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PCN: 17701-BID    ESTIMATE RUN 12/06/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:18

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0005 CLEARING AND GRUBBING 0.800

0.200

201-00000  
 

1.000

L S 

4,800.00000 4,800.001.000

960.00

0010 REMOVAL OF FENCE 18,956.000

6,501.000

202-01000  
 

27,000.000

LF  

0.50000 12,728.5025,457.000

3,250.50

0015 BLADING 3.000

0.000

203-01500  
 

10.000

HOUR

150.00000 450.003.000

0.00

0020 DOZING 0.000

0.000

203-01550  
 

5.000

HOUR

175.00000 0.000.000

0.00

0025 POTHOLING 10.500

0.000

203-01597  
 

20.000

HOUR

200.00000 2,100.0010.500

0.00

0030 LABORER 9.000

0.000

203-02330  
 

20.000

HOUR

35.00000 315.009.000

0.00

0035 EROSION LOG (12 INCH) 200.000

0.000

208-00002  
 

200.000

LF  

6.00000 1,200.00200.000

0.00

0040 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0050 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

20.000

HOUR

85.00000 0.000.000

0.00

0055 SEEDING (NATIVE) 0.000

0.370

212-00006  
 

0.370

ACRE

3,500.00000 1,295.000.370

1,295.00
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PCN: 17701-BID    ESTIMATE RUN 12/06/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:18

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0060 AGGREGATE BASE COURSE (CLASS 6) 144.600

0.000

304-06000  
 

144.600

TON 

40.00000 5,784.00144.600

0.00

0065 CONCRETE CLASS B (MISCELLANEOUS) 90.350

6.000

601-01025  
 

96.350

CY  

250.00000 24,087.5096.350

1,500.00

0070 18 INCH CORRUGATED STEEL PIPE 67.400

0.000

603-10180  
 

67.400

LF  

35.00000 2,359.0067.400

0.00

0075 *END POST 32.000

36.000

607-00005  
 

75.000

EACH

275.00000 18,700.0068.000

9,900.00

0080 *CORNER AND LINE BRACE POST 95.000

63.000

607-00010  
 

174.000

EACH

475.00000 75,050.00158.000

29,925.00

0085 *FENCE DEER (SPECIAL) 17,559.000

11,549.000

607-11360  
 

32,000.000

LF  

7.85000 228,497.8029,108.000

90,659.65

0090 *FENCE (SPECIAL) 5,635.000

3,582.000

607-11530  
 

9,900.000

LF  

13.95000 128,577.159,217.000

49,968.90

0095 *GAME RAMP 5.600

2.400

607-60002  
 

8.000

EACH

6,850.00000 54,800.008.000

16,440.00

0100 16 FOOT GATE (SPECIAL) 0.000

3.000

607-60117  
 

10.000

EACH

1,602.00000 4,806.003.000

4,806.00

0105 20 FOOT GATE (SPECIAL) 0.000

1.000

607-60121  
 

1.000

EACH

1,827.00000 1,827.001.000

1,827.00

0110 3 FOOT GATE (SPECIAL) 0.000

6.000

607-60153  
 

10.000

EACH

1,086.00000 6,516.006.000

6,516.00
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PCN: 17701-BID    ESTIMATE RUN 12/06/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:18

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0115 *12 FOOT DEER GUARD 3.000

0.000

611-00013  
 

3.000

EACH

16,950.00000 50,850.003.000

0.00

0120 *16 FOOT DEER GUARD 3.000

0.000

611-00017  
 

3.000

EACH

22,250.00000 66,750.003.000

0.00

0125 *18 FOOT DEER GUARD 1.000

0.000

611-00019  
 

1.000

EACH

24,500.00000 24,500.001.000

0.00

0130 *24 FOOT DEER GUARD 1.000

0.000

611-00025  
 

1.000

EACH

31,000.00000 31,000.001.000

0.00

0135 *28 FT DEER GUARD 2.000

0.000

611-00029  
 

2.000

EACH

35,250.00000 70,500.002.000

0.00

0140 *32 FOOT DEER GUARD 0.000

0.000

611-00033  
 

0.000

EACH

40,750.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,855.60000 3,855.601.000

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

50,430.00000 50,430.001.000

0.00

0155 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

1,500.00000 1,125.000.750

375.00

0160 *SURVEY MONUMENT (TYPE 1) 18.000

42.000

629-01001  
 

64.000

EACH

249.90000 14,994.0060.000

10,495.80

0165 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

5.000

EACH

383.25000 0.000.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 12/06/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:18

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0170 *LOCATE MONUMENTS 245.250

23.000

629-01110  
 

327.000

HOUR

100.00000 26,825.00268.250

2,300.00

0175 *FLAGGING 437.000

11.500

630-00000  
 

460.000

HOUR

22.05000 9,889.42448.500

253.58

0180 *TRAFFIC CONTROL INSPECTION 64.000

10.000

630-00007  
 

86.000

DAY 

231.00000 17,094.0074.000

2,310.00

0185 *TRAFFIC CONTROL MANAGEMENT 43.000

21.000

630-00012  
 

69.000

DAY 

378.00000 24,192.0064.000

7,938.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

10.50000 0.000.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

9.600

630-80342  
 

24.000

EACH

10.50000 226.8021.600

100.80

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.500

8.400

630-80343  
 

21.000

EACH

10.50000 198.4518.900

88.20

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.800

630-80358  
 

2.000

EACH

1,365.00000 2,457.001.800

1,092.00

0210 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

52.50000 0.000.000

0.00

0215 *DRUM CHANNELIZING DEVICE 34.500

27.600

630-80360  
 

69.000

EACH

42.00000 2,608.2062.100

1,159.20

0220 CONCRETE BARRIER (TEMPORARY) 384.000

307.200

630-80370  
 

770.000

LF  

9.44000 6,524.93691.200

2,899.97
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PCN: 17701-BID    ESTIMATE RUN 12/06/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:18

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0225 *TRAFFIC CONE 72.000

57.600

630-80380  
 

144.000

EACH

2.10000 272.16129.600

120.96

0230 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

525.00000 0.000.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 56 FOOT DEER GUARD CMO NO. 2 1.000

0.000

611-00057  
 

1.000

EACH

74,788.00000 74,788.001.000

0.00

0265 ADDED ITEM (EACH)/ 40 FOOT DEER GUARD / CMO NO. 2 1.000

0.000

900-00007  
 

1.000

EACH

53,420.00000 53,420.001.000

0.00

0270 CONSTRUCTION SURVEYING (HOURLY) MCR LI #1 10.000

0.000

625-00001  
 

10.000

HOUR

110.00000 1,100.0010.000

0.00

0275 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO #4 - ADD FASTER 
SIGNS

27.250

21.800

630-80344  
 

54.500

SF  

21.84000 1,071.2549.050

476.11

0280 ADDED ITEM (LUMP SUM)/ MCR LI #2 MUDSLIDE REPAIR WORK 1.000

0.000

900-00014  
 

1.000

L S 

18,345.00000 18,345.001.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 12/06/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:18

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0285 ADDED ITEM (EACH)/ MCR LI #3, 13 FOOT DEER GUARD 1.000

0.000

900-00007  
 

1.000

EACH

23,100.00000 23,100.001.000

0.00

0290 HOT MIX ASPHALT (PATCHING) (ASPHALT) CO 8 - MCR LI#5 0.000

112.000

403-00721  
 

112.000

SY  

85.00000 9,520.00112.000

9,520.00

0295 RESET GROUND SIGN CO #9 - MCR LI #6 0.000

3.000

210-00810  
 

3.000

EACH

305.00000 915.003.000

915.00

CAT 1,161,944.77257,092.671,242,665.93CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

950.00000 1,900.002.000

0.00

CAT 1,900.000.001,900.00CURRENT AMT0400 $ $ $

$ 1,163,844.77257,092.67$1,244,565.93$CURRENT AMTPROJECT TOTAL


